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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Overview 

Since 2005, the California Department of Transportation (Caltrans) has been reporting a 
select set of performance measures to the Business, Transportation and Housing Agency 
(BTH) on a quarterly basis. The quarterly reports submitted to the BTH include the "vital 
few" performance measures (represented in this report by the Key Dashboard Indicators) 
that Caltrans has identified which reflect the goals and objectives in Caltrans’ Strategic Plan.  
Caltrans has taken the lead among the BTH Departments in expanding the use of the 
Performance-Based Management System (PBMS) as the system for reporting the "vital few" 
performance measures to BTH via electronic means.  PBMS for BTH is a data warehouse 
reporting system deployed via a secure web portal that supports the BTH's performance 
improvements initiative.  Currently, five of the thirteen Departments/Offices under the BTH 
umbrella have adopted PBMS as an online tool to provide select performance measures to 
BTH. 

Other performance measures have now been developed to guide Caltrans in its efforts to 
implement its five-year Strategic Plan as well as its annual Operational Plan.  This report 
provides these additional performance measures along with the "vital few" previously 
reported to the BTH. The performance measures reported herein align with the current 
objectives identified in the Caltrans' Strategic Plan and/or Operational Plan.  The objectives 
were set by the Strategic Planning Work Group based on each measure’s historical trend 
and baseline data that were presented to the Work Group during the development of the 
Strategic Plan. The baseline for each measure was generally established using the data 
available during the spring of 2007. 

In addition to being an excellent tool for reporting Department’s performance, this report is 
also a resource to guide management in decision making.  The information contained within 
this report is an indication of past management decisions.  The overall goal of this report is to 
provide managers critical information on performance so that future decisions will improve 
Department’s performance. 

This report consists of two major sections: 
The first section presents the key dashboard indicators for the performance measures that 
are identified in the Strategic Plan and/or Operational Plan.  For a quick glimpse of the 
current status of the measures relative to their respective goals, current data and targets are 
depicted in the form of gauges on a dashboard to represent the progress of the respective 
measures. 

The second section provides a series of data points spanning over multiple quarters, 
calendar years or fiscal years.  The series of data points are presented in graphical charts to 
provide management with a tool to track the trends and monitor the progress of the specific 
measures, so that appropriate adjustments can be made en route to achieving the strategic 
goals and objectives. 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Highlights of This Quarter’s Achievements 

This report includes a total of 56 performance measures to support the goals and objectives 
that are identified in the Caltrans’ Strategic Plan and Operational Plan.  There are two 
remaining measures that are currently in various stages of data collection process and the 
status of each of these measures is reported herein.   

There are 37 measures that have updated data for this quarter since they were previously 
reported in the last quarter. These updates are reflected in the revised charts and/or are 
indicated in the footnotes (or in the comments column for the dashboard gauges).  Highlights 
include meeting and/or exceeding (or on) targets in: 

PM 1.2 - The number of work-related fatalities in a calendar year; 
PM 1.3 - The number of work-related injuries and illnesses; 
PM 2.1a - Statewide daily vehicle hours of delay (DVHD); 
PM 2.1c - Percent of good (operating) detectors (overall); 
PM 2.3a - Intercity rail ridership by route; 
PM 3.4a - Total construction costs of projects at Proposed Final Estimate (PFE) as a 

percentage of total original contract allotment; 
PM 4.1a - Pavement Condition – Percent of distressed lane miles. 
PM 4.2b - Timely use of funds; 
PM 4.2c - Percent of invoices issued to individuals or entities that owe the Department 

money prepared within 30 calendar days of receipt of documentation; 
PM 4.2d - Percent of total payments made to vendors and other government agencies 

within the time limits imposed by the Prompt Payment Act or as specified in the 
contract; 

PM 4.7b - Percent approval rating of the Legal Division from an annual performance survey 
of senior Department managers; 

PM 4.7c - Percent of the tort and eminent domain in which Legal  
Division obtains favorable results; and, 

PM 4.7d - Percent of external audits identified in the annual service plan that are 
completed. 

Those measures which did not meet their targets this quarter include; 
PM 2.2b - Percent of major incidents cleared in less than 90 minutes; 
PM 2.3b – Total Train and Bus Revenue; 
PM 2.4b - Percent of available funds used for Mass Transportation projects that pass 

through Caltrans to local recipients; 

PM 3.1a - Capital outlay support cost to capital cost ratio (at Construction Contract 


Acceptance [CCA] milestone); 
PM 3.1b - Percent overhead cost; 
PM 3.2a - Project approval and environmental documents (PA/ED) – percent of projects; 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

PM 3.2b - Right of Way Certification (R/W) – percent of projects; 

PM 3.2c - Percent delivery of planned Ready To List (RTL) milestone; 

PM 3.2d - Construction Contract Acceptance (CCA) – percent of projects; 

PM 3.2e - Cooperative Agreements – percent executed within 60 days of Headquarters’ 


approval; 
PM 3.5a - Percent difference between total low bids and total of all engineers’ estimates; 
PM 3.5b - Percent of projects with low bid within +/- 10% of engineer’s estimates; 
PM 4.2a - Percent of federal subvention formula funds obligated for local projects (on/off 

State highway system); 
PM 4.2e - Processing employee payments within 10 working days of the receipt of the 

Travel Expense Claims (TECs); 
PM 4.4b - Percentage of projects that have an updated Environmental Commitments 

Records (ECR) at Ready to List (RTL) milestone; 
PM 4.5 - Percent of parcels identified in the Excess Land Disposal Plan and disposed of 

(on target); 
PM 4.6 - Percent of facilities with critical infrastructure deficiencies remediated. 
PM 4.7a - Percentage of equipment that is available to the user (fleet uptime); 
PM 4.7c - Percent of the contract cases in which Legal Division obtains favorable results; 
PM 4.7e - Percent of mandated audits that are completed; 
PM 5.1 - Employee Attrition Rate; 
PM 5.2a - Request for Authorization to Proceed packages submitted by local agencies that 

are reviewed and processed by Caltrans and are ready for submittal to FHWA; 
PM 5.2b - Percent of encroachment permits approved within the statutory 60-day limit; and, 
PM 5.8 - Percent of first-choice candidates that accept the Department’s entry-level job 

offers. 
Measures under development or where data is not yet available include: 

PM 2.1e - Percent detection coverage in urban areas; 
PM 2.2a - Travel Time Reliability on selected corridors in California; and, 
PM 3.3 - Percent of projects that meet their approved purpose and need at project     

completion. 
The measures with annual or biennial data collection cycles will be updated as the latest 
data becomes available. For those annual measures that are reported by fiscal year (FY), 
FY refers to the fiscal year for the State of California which starts on July 1 and ends on June 
30 of the following year, unless indicated otherwise (e.g. FFY refers to a federal fiscal year 
which begins October 1 and ends September 30).   
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Updates 

The Office of Strategic Planning and Performance Measurement (OSPPM) is continuing to 
make revisions to the Quarterly Performance Report.  This is an ongoing effort in response 
to survey feedback (http://www.dot.ca.gov/quarterlyreportsurvey.php), management needs, 
and general report improvements.  If there are any comments or suggestions for 
improvements to the Quarterly Report, please visit the survey link above or contact OSPPM 
by sending an e-mail to Steve Guenther, steve_guenther@dot.ca.gov. 

Web Site and Contact 

The most current report of Caltrans’ Performance Measures is posted on the Internet at 
Caltrans’ home page, at http://www.dot.ca.gov/ (under “Highlights”, the link to the document 
is titled “Latest Report of Caltrans’ Performance Measures”). In an effort to continually 
improve the performance report, a link to a short survey has been added below the 
document link. 

Caltrans’ performance report for the quarter ending December 2007 was the first edition 
made available to the public and it was published on the Internet in March 2008.  Previous 
editions of the performance report will continue to be available for download on the Internet, 
at http://www.dot.ca.gov/perf/. 

Caltrans’ performance reports from earlier quarters and fiscal years (including earlier internal 
editions) are available on the Intranet site for the Office of Strategic Planning and 
Performance Measurement (OSPPM), at http://onramp.dot.ca.gov/hq/osppm/ (note that this 
Intranet site is only accessible from within Caltrans’ internal network).  Also posted on the 
OSPPM’s Intranet site are information about Caltrans’ Strategic Plan, Operational Plan, and 
Action Plan. 

The performance measures presented in this report are generally compiled from the 
information provided by various Caltrans divisions or offices that collected data for their 
respective areas of responsibilities, as well as data compiled from external sources.  The 
data sources are credited on the respective graphical charts and where applicable, any 
additional resources are also indicated in the footnotes for the specific measures.  All the 
graphs and charts that are presented in Section 2 of this report were created and designed 
based on the data compiled from various sources. To report any deficiency in the graphical 
representation of the data, or any questions or concerns about the performance measures 
reported herein, please contact the Office of Strategic Planning and Performance 
Measurement by sending an e-mail to Steve Guenther, steve_guenther@dot.ca.gov. 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Section 1: Key Dashboard Indicators 

Only the most updated data for key dashboard indicators are shown in Section 1 of this 
report. For more comprehensive details of these indicators and other performance 
measures, please refer to Section 2 of this report.  

The key indicators in Section 1 are presented as dashboard gauges to show the latest status 
of the measure based on a snapshot in time – either it is the latest quarter, calendar year, or 
fiscal year, where the data are available.  The dashboard gauges are generally divided into 
bands of green and red. The green band represents the potential levels of performance 
within the target range. The red band represents the area where the measure falls outside 
of the target range. When a specific measure hits the target or is within the green band on 
the dashboard, the arrow on the gauge is green.  Likewise, the arrow is red when the 
measure falls short of the target range. 

In most cases, the current data represents the latest information available for the quarter.  
However, some of the data are only collected and reported on an annual basis (by calendar 
year or fiscal year). For these annual measures, the gauges will only be updated once a 
year and no quarterly updates will be reported. 

The dashboard gauges presented in this section were originally developed for the PBMS.   
Due to the limitation of the software tool being utilized to develop the dashboard gauges, the 
numerical value shown on the scale of the gauges only increases in one direction – i.e., 
clockwise only. As such, the green bands on the gauges are not consistently shown on the 
left side of the scale; and likewise, the red bands are not always shown on the right side of 
the scale. The green band appears on the left side of the scale when the desired target for a 
specific measure is less than a threshold limit. Conversely, the green band appears on the 
right side of the scale when the desired target is greater than a specified threshold limit. 

Although the dashboard gauges in their current form are displayed in bands of green and red 
only, it is not intended to indicate that all measures are absolute – i.e., either pass or fail to 
meet their respective targets.  It is recognized that there are cases where it may be more 
meaningful to display yellow bands on the gauges for certain measures that are progressing 
towards meeting or beating their respective targets.  However, currently there isn’t a 
universal way to determine what an acceptable level of progress is for each measure that will 
warrant a display of yellow band on the dashboard.  It is anticipated that the dashboard 
gauges as presented now (with green and red bands only) will spur further interest from the 
affected stakeholders and data owners of each measure to come forward and propose the 
acceptable ranges of yellow bands for their respective measures.  Once we have a 
consensus on the acceptable levels of progress for each measure, future updates of the 
appropriate performance measures will reflect yellow bands on the dashboard gauges. 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Safety Goal – Provide the safest transportation system in the nation for users and workers. 

Performance Measure Baseline Target Current 
Data Comments 

PM 1.1 

Traveler Safety – Fatalities 
per 100 Million Vehicle Miles 
Traveled (MVMT) on the 
California state highway 
system. 

1.10 1.00 0.81 This measure is reported annually by 
calendar year.  Figure for current data 
represents calendar year 2008.   

The baseline of 1.10 fatalities per 100 
MVMT was based on 2005 data available 
when the strategic goal was first 
established.   

The fatality rate on the California state 
highway system is at its lowest historical 
reported number.   

PM 1.2 

Worker Safety – Number of 
work-related fatalities in a 
calendar year. 

2 0 0 This measure is reported annually by 
calendar year.   

There were no fatalities for the first 
quarter (January – March) of calendar 
year 2010 

The baseline for this measure was 
established from the number of fatalities 
in calendar year 2006.   

There were three fatalities in calendar 
year 2007, one in calendar year 2008, 
and two in calendar year 2009.   
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Mobility Goal – Maximize transportation system performance and accessibility. 

Performance Measure Baseline Target Current 
Data Comments 

PM 2.2b 32 60 35% There were 214 Major incidents reported 

Percent of major incidents 
cleared in less than 90 
minutes. 

in the Major Incident Database in the 
April - June 2010 quarter (Q4 of Fiscal 
Year 09/10) of which 75 were cleared in 
90 minutes or less.  The average 
clearance time was 3 hours 4 minutes.  

The baseline was established from the 
January-March quarter in 2007. 

PM 2.3a 1,057,853 1,357,235 1,361,522 This measure is reported quarterly.  
Figure for current data represents 

Total ridership on the       ridership for the third quarter (January - 
State-supported intercity rail  March) of calendar year 2009.  Baseline 
– Number of passengers on is ridership for the same quarter in the 
the Pacific Surfliner, San 2006 calendar year.  Target is seasonally 
Joaquin and Capitol Corridor. adjusted based on annual corridor 

business plans, and ridership for January 
– March 2010  was 103% of the 
seasonally adjusted target.  Ridership 
increased by 46,413 from the same 
quarter in the prior year.  Ridership on 
the San Joaquin Route was up 5.8%; on 
the Pacific Surfliner Route was up 3.3%; 
and on the Capitol Corridor is down 
2.6%. 

Quarterly ridership is subject to seasonal 
influences, and summer months (July-
September) typically have the highest 
ridership. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Delivery Goal – Efficiently deliver quality transportation projects and services. 

Performance Measure Baseline Target Current 
Data 

Comments 

PM 3.2a 

Project Approval and 
Environmental Document 
(PA/ED)1 – Percent of projects. 

93 100 90% This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06. 

FY 2009/10 data represents delivery 
of 133 out of 148 planned PA/ED 
milestones from July 1, 2009 through 
June 30, 2010. 

PM 3.2b 

Right of Way (R/W) Certification2 

– Percent of projects.   

99 100 98% This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06. 

FY 2009/10 data represents delivery 
of 278 out of 283 planned R/W 
Certification milestones from July 1, 
2009 through June 30, 2010. 

PM 3.2c 

Ready to List (RTL)3 – Percent of 
projects. 

99 100 99% This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06. 

FY 2009/10 data represents delivery 
of 304 out of 306 planned RTL 
milestones from July 1, 2009 through 
June 30, 2010.   

PM 3.2d 

Construction Contract Acceptance 
(CCA)4 – Percent of projects. 

88 100 97% This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06. 

FY 2009/10 data represents delivery 
of 219 out of 226 planned CCA 
milestones from July 1, 2009 through 
June 30, 2010. 

Notes: 
1. 	 The PA/ED milestone represents completion of preliminary engineering and environmental analyses and investigations for the project 

alternatives under investigation, as required by the National Environmental Policy Act (NEPA) and the California Environmental 
Quality Act (CEQA); state and federal approval of a final Environmental Document (if required); selection of a preferred alternative; 
and approval of the selected project through the Project Report. 

2. 	 At the R/W Certification milestone, certification is made that all R/W activities (i.e., appraisals, acquisitions, relocation assistance, 
utility coordination, etc.) have been completed in accordance with the Code of Federal Regulations, per 23 CFR 635.309(c)(1), (2), or 
(3). 

3. 	 The RTL milestone is a point at which projects are ready to be advertised to attract bids from the contractors. 
4. 	 CCA means that all construction project work has been completed in accordance with all the requirements of the contract. 
5. 	 Current data represents the percent of projects that met the planned delivery milestones for capital projects.  Actual delivery compared 

to the planned delivery through the fiscal year quarter. 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Delivery Goal – Efficiently deliver quality transportation projects and services. 

Performance Measure Baseline Target Current 
Data Comments 

Delivery milestones for capital projects.  Current data represents the 
percent of projects that met the planned delivery milestones. 

Actual delivery compared to the planned 
delivery through the fiscal year quarter. 

PM 3.2e 40 100 65% This measure is reported quarterly.  
Baseline reflects the percent of cooperative 

Cooperative agreements – agreements in FY 2006/07 that were 
Percent executed within 60 executed within 60 days of Headquarters' 
days of Headquarters' approval. 
approval. 

Out of a total of 70 agreements executed 
from April 1, 2010 through June 30, 2010, 
and measured according to the 60-day 
performance criteria, 46 agreements (or 
65%) were developed within 60 days or 
less, while 24 agreements (or 35%) took 
longer than 60 days to develop. 

PM 3.5a 

Percent difference* between 
total low bids and total of all 
engineer's estimates. 

4.5 ± 5.0 - 31.2% From July 1, 2009 through June 30, 2010, 
Total Engineer's Estimates = 
$3,751,667,632, Total Low Bids = 
$2,580,331,251. 

There are 624 projects with bids opened in 
FY 2009-10. Caltrans received an average 
of 7.6 bidders per project during the same 
time period. 

*Percent difference = 100% × 
(Total Low Bids - Total 
Engineer's Estimates) ÷ (Total 
Engineer's Estimates). 

Baseline reflects the cumulative data for FY 
2005/06 (July 2005 - June 2006).   

PM 3.5b 33.5 50 25.8% This measure is reported quarterly.  For FY 

Percent of projects with low 
bid within ±10% of engineer's 
estimate. 

2009/10 low bids for 70 of 271 projects 
were within +/- 10% of the engineer's 
estimate.  

Target is at least 50% of the projects have 
a low bid within ±10% of the engineer’s 
estimate.   

Baseline reflects the cumulative data for FY 
2005/06 (July 2005 - June 2006).   
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Stewardship Goal – Preserve and enhance California's resources and assets. 

Performance Measure Baseline Target Current 
Data Comments 

PM 4.1a 28 <30 26% This measure is reported annually by 

Pavement condition – Percent 
of distressed lane miles. 

calendar year.  Baseline represents data 
for calendar year 2005 and current data 
reflects calendar year 2007.  Percent of 
distressed lane miles has decreased from 
28% in 2005 to 26% in 2007.  The 2008 
survey did not collect data for the entire 
system (only the NHS) and one of the 
distress types (faulting) was not collected.   
An estimate of the 2008 data can be 
made using the previous survey (2007), 
adding the distressed miles due to wear 
and aging of the pavement and 
subtracting the distressed miles 
eliminated due to construction.   

PM 4.2a 100 100 103% This measure is reported annually by 

Federal subvention formula 
funds obligated for local 
projects (on/off State highway 
system) – Percent of funds 
obligated. 

federal fiscal year (FFY), with a target of 
obligating 100% of available funds at the 
end of the FFY.  Available funds are 
based on projection at the beginning of 
FFY. Baseline is the obligational authority 
(OA) for local projects used by the State 
of California in FFY 2006.   

Local Assistance delivered 100% of the 
available $1.09 billion of FFY 2009 
Formula OA.  In addition, Local 
Assistance delivered 100% of the 
additional $37 million of August 
Redistribution Formula OA provided to 
Local Assistance. 

PM 4.2d 99 99 99.1 Baseline was established from the second 
quarter of 2006.  . 

Percent of payments made to 
vendors and other The FY 2009/10 figure reflects 815,920 of 
government agencies within 823,588 payments that were made within 
the time limits imposed by the the time limits imposed. 
Prompt Payment Act or as 
specified in the contract. 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Service Goal – Promote quality service through an excellent workforce. 

Performance Measure Baseline Target Current 
Data Comments 

PM 5.2a 93 100 97 This measure is reported quarterly.  
The baseline was established using the 

"Request for Authorization quarterly data reported for January-
to Proceed" packages March 2008.  Quarterly target is 100%.  
submitted by local 
agencies that are reviewed FFY Q3 2010 (April - June) represents 
and processed by Caltrans a 3% increase from the prior quarter, 
and are ready for submittal which was 94%.  
to Federal Highway 
Administration (FHWA) – 
Percent processed within 
30 days of receiving the 
complete and accurate 
request. 

Prior to beginning work on the federal-
aid highway system for which federal 
reimbursement will be sought, a local 
agency must receive federal 
"Authorization to Proceed" from the 
FHWA. This performance measure 
indentifies the percentage of complete 
and accurate "Request for 
Authorization to Proceed" that are 
received, reviewed and processed by 
Caltrans within 30 days. 

PM 5.4a 

Percent of external survey 
respondents who said 
Caltrans was doing a good 
or excellent job. 

User Survey: 

User 
Survey: 

53 

User 
Survey: 

61 

(or equals 
to 115% of 

53) 

User 
Survey: 

55% 

This measure is expected to be 
updated biennially, depending on the 
frequency of external customer survey. 
Baseline of 53% for user survey was 
based on the 2001 Caltrans External 
Customer Survey – Telephone Survey 
(quantitative results were compiled 
from user survey, but only qualitative 
results were available from stakeholder 
survey).  There was no comparable 
survey question in the 2005 external 
customer survey.  The target is to 
increase by 15% (or 115% from the 
baseline) the percentage of external 
customers who are satisfied with 
Caltrans services. 

Figures for current data represent 
overall results from the 2007 External 
Survey of Transportation Users and 
Stakeholders.  For the stakeholder 
survey, since no quantitative data was 
available when the target was originally 
set, the 2007 survey result established 
the baseline. 

Stakeholder Survey: Stakeholder 
Survey: 

68 

Stakeholder 
Survey: 

78 

(or equals 
to 115% of 

68) 

Stakeholder 
Survey: 

68% 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 
Section 2: Trends and Progress of Performance Measures 

This section presents the data points for each performance measure as a series of line 
graphs or bar charts spanning over multiple reporting cycles.  The reporting cycles for each 
measure may be in terms of quarters, calendar years or fiscal years, as applicable to each 
specific measure. For those measures with annual (or biennial) data collection, the graphical 
charts will only be updated annually (or biennially) and no quarterly updates will be provided.  
Only those measures that have updates for this quarter are in color. 

These charts are intended to provide a graphical depiction of the various performance 
measures over several reporting cycles. As the series of data points are plotted over time, 
they serve as a good management tool to track the historical trends of the measures and to 
project future performance. 

Where the targets of specific measures are identified in the objectives or in the annual 
operational plans, these targets are plotted over the same graphs and they are used as a 
yardstick to gauge the progress of the specific performance measures.  The progress can be 
monitored and appropriate adjustments may be made periodically by management to ensure 
that the measures are moving ahead towards meeting or beating the strategic goals and 
objectives. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Safety Goal – Provide the safest transportation system in the nation for 
users and workers. 

Objective 1.1 – By 2008, reduce the fatality rate on the California state highway system 
(SHS) to 1.00 per 100 million vehicle miles traveled and continuously reduce annually 
thereafter toward a goal of the lowest rate in the nation. 

PM 1.1 Traveler Safety – Fatalities per 100 MVMT on the California state highway 
system. 
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U.S.A. 

California 

CA SHS 
Target 

Data Sources: *National Highway Traffic Safety Administration; and **Division of Traffic Operations. 

Desired 
Trend 
< 1.00 

Notes 
1. 	 Data for U.S.A. and California (all roads) is taken from the Fatality Analysis Reporting System (FARS), National Highway Traffic 

Safety Administration.  FARS contains data on a census of fatal traffic crashes within the 50 States, the District of Columbia, and 
Puerto Rico. 

2. 	 Data for the California State Highway System (SHS) is provided by the Division of Traffic Operations.  For 2008, the fatality rate 
was 0.81 fatalities/100 Million Vehicle Miles (MVM) of Travel.  The fatality rates were 1.10 in 2005, 1.01 in 2006 and 0.94 in 2007.  
This measure is reported on an annual basis and current data represents calendar year 2008, the latest data available. 

PM 1.2 Worker Safety – Number of work-related fatalities. 
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0 0 
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Target Data Source: Division of Human Resources. 

Desired 
Trend 

= 0 

Notes 
1. 	 No fatalities were reported for the second quarter (April - June) 2010. 
2. 	 No fatalities have been reported for a period of 11 months since the last fatality on 8/11/09. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 1.3 Worker Incident Rate – Work-related injuries and illnesses in previous 12 
months per 200,000 employee hours. 
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Target Data Source: Division of Human Resources. 

Desired 
Trend 

Notes 
1. 	 The current figure (6.31) reflects the incident rate (IR) through the second quarter (January - June) 2010.   
2. 	 The 2008 data for has been adjusted from 7.18 to 7.46.  This is based on updated date that was not in the original reporting of 

this measure. 
3. 	 The 2009 Incident Rate (IR) is a 7.5% reduction from CY 2008 IR. 
4. 	 IR has been previously reported to BTH on a quarterly basis since 2005.  The 2004 IR was originally reported to the BTH as 

8.12, which was used as a baseline to set the 2008 target IR.   
5. 	 IR is subject to being updated to reflect late reporting of incidents from the field.  Employees may seek medical attention weeks 

or sometimes months after the initial exposure to an incident that didn't require immediate medical attention.  The 2004 IR has 
since been updated to 8.29 and it is now less susceptible to changes than more recent IR for 2005 and 2006.  (2007 figure has 
been updated from 7.52 in the previous report). 

6. 	 Based on consultation with the Office of Health and Safety Services (under the Division of Human Resources), and for 
consistency and continuity with the original target set for 2008 (as previously reported to the BTH), the 2012 target identified in 
the Strategic Plan is based on 25% reduction from the baseline IR in 2004.  Using the originally established baseline of 8.12, 
2012 target is 75% of 8.12, i.e. 6.09 (this figure has been updated to be consistent with the "Safety Statistics for Year 2007" 
memo from the Deputy Director for Administration and Information Technology). 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Mobility Goal – Maximize transportation system performance and 
accessibility. 

Objective 2.1 – By 2012, reduce daily vehicle hours of delay by 30,000 hours 
throughout the transportation system. 

PM 2.1a Statewide daily vehicle hours of delay (DVHD) 
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Data Source: Division of Traffic Operations. 

Desired 
Trend 

Notes 
1. 	 In 2009, Caltrans switched from a 'floating car' sample of the slow lane to using the 24/7/365 automated traffic data collected 

through the Caltrans Performance Measurement System (Ct PeMS).  Caltrans recorded 79,791,000 annual hours of congestion, 
which when divided by 365 days provides average daily vehicle hours of delay of 218,605.  The sizeable drop from previous 
years is due to old methodology of using only the slow lane on one commute period to represent all lanes. 

2. 	 Travel during the 2008 calendar year was greatly affected by the recent economic downturn and higher fuel costs.  It is 
anticipated that the economy will rebound and traffic congestion (DVHD) will increase.  The transportation management system 
strategies represent an institutional change over time.  The benefits will be realized through the way Caltrans (and its local 
transportation and transit agency partners) manage their pieces of the transportation system.  The measure of success will be a 
reduction in traffic congestion (DVHD) as the economy improves and travel demand returns.   

3. 	 2000-2005 figures are reported in the 2005 State Highway Congestion Monitoring Program (HICOMP) Report, based on 
congestion data on California urban freeway segments with a history of recurrent congestion.  Daily Vehicle Hours of Delay 
(DVHD) figures for 2006 and 2007 are 560,362 and 581,674, respectively. 

4. 	 DVHD is an aggregate by delay threshold which is the amount of extra time spent by all the vehicles over and above the time it 
takes to traverse a link at the threshold speeds of 35, 40, 45, 50, 55, 60 miles per hour (mph).  Corridor Mobility Improvement 
Account (CMIA) corridors are not fully equipped with detection at this time in order to monitor DVHD by corridor. 

5. 	 The baseline DVHD of 558,143 hours as reported in the Governor's Strategic Growth Plan (SGP) was derived from 2002 data 
and projected into 2005, whereas the 530,091 DVHD reported in the 2005 HICOMP Report was derived from actual data 
collected in 2005. 

6. 	 2012 target is a reduction of 30,000 hours from the baseline DVHD of 558,143 hours (referred to as "today's levels" in the SGP).  
This is consistent with the SGP's 2016 target of reducing DVHD by 100,000 hours, while accommodating growth in population 
and the economy over the next few years.  2009-2011 targets are projected reduction of DVHD before the 2012 target is 
achieved. 

Objective 2.1 – By 2012, reduce daily vehicle hours of delay by 30,000 hours 
throughout the transportation system. 

PM 2.1c Percent of good (operating) detectors (overall). 
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Calendar Year-Quarter Actual Target Data Source: Division of Traffic Operations. 

Desired 
Trend 

100% 

70% 

Notes 
1. 	 The number provided represents the average percent good detection from 04/01/10 through 06/30/2010. 
2. 	 The target for this measure has been adjusted (70%) to match the target set forth in the 2009-10 Detector Health Performance 

Contract. It states, “Maintain roadway detector system reliability to 70% by working closely with the Maintenance Program.” 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 2.1e Percent detection coverage in urban areas. 
Status:  This Performance Measure is in the process of being reviewed and modified.  The definition of  
“urban areas” is skewing the data.  There are areas within California that are classified as “urban,” but 
do not, and likely never will, have congestion problems.  Examples of such areas are Marysville and 
Nevada City.  This issue is expected to be resolved by September 2010. 

Objective 2.2 –By 2012, increase reliability by 10% throughout the transportation 
system.             

PM 2.2a Travel Time Reliability on selected corridors in California 
Status: This Performance Measure has changed from 2.2a - Percent variation from predicted travel time (with 
reliable real-time detection) to 2.2a - Travel Time Reliability on selected corridors in California.  The variation in 
travel time on selected corridors in California is targeted for reporting beginning in January 2011.  The Division 
of Traffic Operations will work with representatives from each of our urban districts to identify both the location 
and extent of the corridors to be included in future travel time reliability analysis.  Once the corridors are 
identified and agreed upon, Traffic Operations can begin providing travel time reliability or the variation in travel 
time (mean (predicted) vs. actual (variation from the mean)). 

PM 2.2b Percent of major incidents cleared in less than 90 minutes. 
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Trend 

Actual Target Data Source: Division of Traffic Operations. Quarter by Fiscal Year 
Notes 

1. 	 There were 214 major incidents reported in the Major Incident Database in the April - June (Q4of Fiscal Year 09/10) of which 75 
were cleared in 90 minutes or less.  The average clearance time was 3 hours 4 minutes.   

2. 	 This report is subject to seasonal influences (i.e., weather, holiday season, etc.).  Major incidents are defined as all unplanned, 
non-recurring events that reduce highway capacity and require both CHP and Caltrans to respond to the incident scene.  Data 
gathered is related to clearance times only and no evaluation of cause is provided for incidents less than 4 hours.  However, an 
evaluation process for this category of incidents is being developed.  In addition, to remedy the situation, Caltrans is in the 
process of revising data collection methods and software in conjunction with new policies in the field between California Highway 
Patrol (CHP) and Caltrans. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 2.3 –By 2012, increase intercity rail ridership on the State-supported routes 
by 28%. 

PM 2.3a Intercity rail ridership by route (Pacific Surfliner, San Joaquin, and Capital 
Corridor), and total ridership for the three routes. 
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Data Source: Division of Rail. 

Desired 
Trend 

Notes 
1. 	 Ridership for April-June 2010 was 103% of the seasonally adjusted target.  Ridership increased by 46,413 from the same 

quarter in the prior year.  Ridership on the San Joaquin Route was up 5.8%; on the Pacific Surfliner Route was up 3.3% 
and on the Capitol Corridor was up 2.6%. 

2. 	 With 2006 total ridership as a baseline (4,773,813 riders), 2008 target is 104% of baseline; 2009 target is 108% of baseline; 2010 
target is 112% of baseline; 2011 target is 120% of baseline; and 2012 target is 128% of baseline (or 6.110 million riders). 

3. 	 Ridership numbers published in the California State Rail Plan are based on the Federal fiscal years, and are different from the 
numbers shown above. 

PM 2.3b Total Train and Bus Revenue. 
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$24,156,000 

2010-Q2 

Revenues Target 

Notes 
1. 	 Beginning in Federal Fiscal Year 2010 the State has switched to fixed price contracts.  Consequently, the expenses charged to 

the State do not reflect actual operational expenses, making the calculation of a farebox ratio (revenues divided by expenses) no 
longer valid. 

2. 	 Financial results are not available until approximately 65 days after the end of each month, consequently, January-March 2010 
data is not available, and the previous quarter October-December 2009 is shown.  

3. 	 The target is established as 10% above the same quarter the previous year.  
4. 	 The revenue for January-March 2009 was $22,172,000, so the revenue has increased by 6.1 percentage points from the same 

quarter in 2008-09. 
5. 	 The revenues for 2009-10 reflect the fixed contract revenues that comprise the operating agreement between the Capitol 

Corridor and Amtrak, whereas actual revenues are reported for the Pacific Surfliner and San Joaquin Routes. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 2.4 –By 2012, reduce single occupancy vehicle (SOV) commute trips by 5%. 

PM 2.4a Single occupancy vehicle as a percentage of total commute trips in 
California. 
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Data Sources: U.S. Census, 1990 and 2000; American Community Survey, 2002-2007. 
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Desired 
Trend 

Notes 
1. 	 With 2005 data as a baseline, targets for 2008-2012 vary between 99% and 95% of the baseline. 
2. 	 The 2005 American Community Survey was the latest data available when the target was originally set. 
3. 	 Categories of commute trips include: drove alone (or single occupant vehicle (SOV)), carpooled, public transportation, walked, 

bicycle, motorcycle, other means, and worked at home. 
4. 	 Public transportation category included taxicab in the 1990 and 2000 Census, and in the 2002 and 2003 American Community 

Survey (ACS).  Since the 2004 ACS, however, taxicab has been excluded from the public transportation category and grouped 
with "other means". 

5. 	 Data is subject to sampling variability.  In addition, the ACS estimates are subject to nonsampling error. 

PM 2.4b Percent of available funds used for Mass Transportation projects that pass 
through Caltrans to local recipients. 
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= 100% 

Actual Target Quarter by Fiscal Year Data Source: Division of Mass Transportation. 
Notes 

1. 	 Beginning in Q1 of FY 2007/08, the methodology has changed to track the running total of funds processed and passed to local 
agencies through the quarter.  Previously, only projects that were active during the quarter were calculated and projects that 
were completed before the quarter began were omitted from the calculation. 

2. 	 In Q1 of FY 2008/09, the State Grants allocation dropped to $62 million as compared to $482 million in Q1 of FY 2007/08 
(although the Federal funds were being allocated and encumbered at a similar rate as last year).  The decrease of $420 million in 
allocated and encumbered State funds has lowered the overall pass through rate for FY 2008/09 and Q1 of FY 2009/2010. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Delivery Goal – Efficiently deliver quality transportation projects and 
services. 

Objective 3.1 – By 2012, impact the overall cost to deliver capital projects by: 
a. 	 Reducing the support to capital ratio to 32% or lower; 
b. Reducing the overhead cost to 13% (changed to 17% in FY 2008/09). 

PM 3.1a Capital outlay support cost to capital cost ratio (at Construction Contract 
Acceptance [CCA] milestone). 
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Fiscal Year Actual Target Data Source: Division of Project Management. 

Desired 
Trend 
< 32% 

34.5% 
37.3% 

Notes 
1. 	 Support cost includes project development and construction administration costs. 
2. 	 The ratio is calculated on an annual basis (using five years of normalized data) to manage the overall year-to-year program wide 

trends. 
3. 	 The ratio is sensitive to the fluctuation of capital value. A significant increase in capital value for FY 2005/06 caused the ratio to 

go down; and likewise, a significant decrease in capital value for FY 2006/07 primarily resulted in a higher ratio. 
4. 	 This is an annual reporting item and included in the Annual Project Development Cost Report. The report is due to the
 

Legislature in November 2009. 


PM 3.1b Percent overhead cost. 
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Data Source: Division of Project Management. 

Notes 
1. 	 The percentage represents capital outlay support's (COS) functional overhead, calculated on the basis of hours per person years 

(PYs) instead of dollars.  In other words, each hour of project-direct support generated approximately 0.184 hours of COS 
indirect support in FY 2008/09. 

2. 	 This is an annual reporting item and included in the Annual Project Development Cost Report. The report is due to the
 
Legislature in November 2009. 


3. 	 Project Management determined to have the target changed to 17% in FY 2008/09. This was based on a meeting with internal 
and external management (LAO). 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 3.2 – Each fiscal year, meet 100% of project delivery milestones. 

PM 3.2a Percent delivery of Project Approval / Environmental Document (PA/ED) 
milestone. 
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Fiscal Year and Quarter Actual Target Data Source: Division of Project Management. 

Desired 
Trend 

Notes 
1. 	 FY 2009/10 data represents delivery of 133 out of 148 planned PA/ED milestones cumulative from July 1, 2009 through June 30, 

2010. 
2. 	 The PA/ED milestone represents completion of preliminary engineering and environmental analyses and investigations for the 

project alternatives under investigation, as required by the National Environmental Policy Act (NEPA) and the California 
Environmental Quality Act (CEQA); state and federal approval of a final Environmental Document (if required); selection of a 
preferred alternative; and approval of the selected project through the Project Report.  Final project design cannot be initiated 
until the PA/ED milestone has been achieved. 

PM 3.2b Percent delivery of planned Right of Way (R/W) Certification milestone. 
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Desired 
Trend 

Notes 
1. 	 FY 2009/10 data represents delivery of 278 out of 283 planned R/W Certification milestones cumulative from July 1, 2009 

through June 30, 2010. 
2. 	 At the R/W Certification milestone, certification is made that all R/W activities (i.e., appraisals, acquisitions, relocation assistance, 

utility coordination, etc.) have been completed in accordance with 23 CFR 635.309(c)(1), (2), or (3). 

PM 3.2c Percent delivery of planned Ready To List (RTL) milestone. 
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Notes 
1. 	 FY 2009/10 data represents delivery of 304 out of 306 planned RTL milestones cumulative from July 1, 2009 through June 30, 

2010. 
2. 	 Figures for FY 2005/06 through FY 2009/10 represent delivery of planned RTL milestones as specified in the Director’s Contracts 

for Delivery with the 12 districts. 
3. 	 Over the past three fiscal years (2006/07 through 2008/09), Caltrans has delivered 100% of projects. 
4. 	 A project is considered RTL when the Project Engineer certifies that all applicable design, right of way, environmental, regulatory 

and statutory conditions have been addressed in the plans, specifications, and estimate (PS&E).  The product at RTL is a draft 
construction contract that is ready to list for advertisement pending funding approval and contract document reproduction. 

        - 20 - 



             
 

______________________________________________________________________________________________________________
 

 
  

 
 

 

 

 

 

 
 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 3.2d Percent delivery of planned Construction Contract Acceptance (CCA) 
milestone. 
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Desired 
Trend 

Notes 
1. 	 FY 2009/10 data represents delivery of 219 out of 226 planned CCA milestones cumulative from July 1, 2009 through June 30, 

2010. 
2. 	 CCA means that Caltrans has determined that all construction project work has been completed in accordance with all the 

requirements of the contract.   

PM 3.2e Number and percentage of Cooperative Agreements developed and deemed 
executable within 60 days from the date of "Request for Cooperative Agreement" to 
the date that the "Cooperative Agreement is sent to the Local Agency for Execution. 
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100% 

Notes 
1. 	 Out of a total of 70 agreements executed from April 1, 2010 through June 30, 2010, and measured according to the 60-day 

performance criteria, 46 agreements (or 66%) were developed within 60 days or less, while 24 agreements (or 34%) took longer 
than 60 days to develop. 

2. 	 The target for Performance Measure 3.2e has been adjusted from 100% to 80% to better align with the Program goal. 
3. 	 Performance Measure 3.2e has changed as the beginning of FY 2009/10.  The original performance measure was not 

adequately capturing the time and effort provided by the Local Agencies during the development of the Coop.  The new 
performance measure targets the true intent, which is to provide a 60-day turn-around once an agreement is defined. 
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Caltrans Performance Measures For The Quarter Ending June 30, 2010 

Objective 3.3 – By 2012, ensure 100% of projects meet their approved purpose and 
need at project completion. 

PM 3.3a Percent of projects that meet their approved purpose and need at project 
completion. 

Status: A process to collect this data is under development. 

Objective 3.4 – Each year, ensure that the total construction costs of projects do not 
exceed 100% of their total original allotment. 

PM 3.4a Total construction costs of projects at Proposed Final Estimate (PFE) as a 
percentage of total original contract allotment. 
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Notes 
1. Data for Q2 FY 2009/10 is cumulative from July 1, 2009 through June 30, 2010. 
2. Original contract allotment = the bid amount + contingency + state furnished material + supplemental work funds. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 3.5 –Each year, keep the total of all low bids within ± 5% of the total of all 
engineers' estimates. 

PM 3.5a Percent difference between total low bids and total engineer's estimates. 
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Notes 
1. 	 For FY 2009-10, Total engineer's estimates = $3,751,667,632, Total low bids = $2,580,331,251.  
2. 	 There are 624 projects with bids opened in FY 2009-10.  Caltrans received an average of 7.6 bidders per project during the fiscal 

year. 
3. 	 Figures include all bid-opened projects.  Some projects may have more than one bid opening. 
4. 	 Percent difference = 100% × (Total Low Bids - Total Engineer's Estimates) ÷ (Total Engineer's Estimates) 

PM 3.5b Percent of projects with low bid within ±10% of engineer's estimate; and 
               Percent of projects with low bid greater than 110% of engineer's estimate. 

35.9% 

50% 

31.1% 
38.0% 

33.5% 

27.0% 

13.9% 
11.1% 

25.8% 

3.7% 

15.2% 

27.8% 
32.1% 

45.2% 

15.1% 

3.9% 3.0% 

0% 

25% 

50% 

2002/03 2003/04 2004/05 2005/06 2006/07 2007/08 2008/09 2009/10 Target 
Fiscal Year and Quarter 

Low Bid within ±10% Low Bid >110% of Est. 
Data Source: Division of Engineering Services. 

Desired 
Trend 

Notes 
1. 	 For FY 2009/10 low bids for 70 of 271 projects were within +/- 10% of the engineer's estimate.  Low bids for 10 of 271 projects 

were >110% of the engineer's estimate. 
2. 	 Figures include all bid-opened projects, except for Minor B or emergency contracts.  The cost limit for Minor B projects ($147,000 

for 2008-2009) is defined by California Public Contract Code, Section 10105. 
3. 	 Target is at least 50% of the projects have a low bid within ±10% of the engineer’s estimate. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Stewardship Goal – Preserve and enhance California's resources and 
assets. 

Objective 4.1 –By 2012, ensure that distressed pavement does not exceed 30% of the 
system's lane miles.     

PM 4.1a Pavement Condition – Percent of distressed lane miles. 

30% 

21% 
23% 24% 25% 

28% 27% 26% 26% 

13% 

10% 
15% 
20% 
25% 
30% 
35% 

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 

Calendar Year 
% Distressed Target Data Source: Division of Pavement Management. 

Desired 
Trend 

Notes 
1. 	 The 2009 survey did not collect data for the entire system (only the NHS) and one of the distress types (faulting) was not 

collected. 
2. 	 Strategic Plan baseline for distressed lane miles is 28%, based on 2005 data. 
3. 	 2006 pavement survey was delayed to 2007. The percentage shown for 2006 is interpolated. 
4. 	 Figures shown in red are forecast for pavement distress levels in 2008-2012, based on current State Highway Operation and 

Protection Program (SHOPP) funding for pavement projects.  Meeting the stated target of 30% by 2012 will require a significant 
increase in SHOPP funding for pavement projects. 

Objective 4.2 –Each year, ensure that 100% of Caltrans' financial resources are 
available when and where needed. 

PM 4.2a Percent of federal subvention formula funds obligated for local projects 
(on/off State highway system). 

104% 

16.7% 
37.2% 

70.3% 

103.1% 

45.5% 

5.3%0.3% 

65.6% 

35.2% 
22.8% 

100% 

51.3% 

11.1% 3.8% 

100.0% 
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100% 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 

2007 2008 2009 2010 

Quarter by Federal Fiscal Year (FFY) 
Actual 

Target Data Source: Division of Local Assistance. 

Desired 
Trend 
@ Q4 

Notes 
1. 	 Delivery of the approximate $1.2 billion of available Local OA through the third quarter of FFY 2009 is $548 million vs. $764 

million through the third quarter of last FFY. This is 46% OA delivery for FFY 2009 vs. 70% for last year.  The OA delivery so far 
this FFY has been impacted due to the focus on ARRA Delivery and the ARRA March 2, 2010 obligation deadline.  In addition, in 
June 2010 the Local OA was increased approximately $150 million per new information from FHWA. 

2. 	 Q1-Q3 figures reflect progress towards meeting the Federal fiscal year-end target of obligating 100% of available funds.  
Historical trends indicate that during the first two quarters of the FFY, the obligation of projects is typically low and it increases in 
the third quarter with a large number of projects being obligated at the end of the FFY. 

3. 	 Local Assistance delivered 100% of the available $1.09 billion of FFY 2009 Formula OA.  In addition, Local Assistance delivered 
100% of the additional $37 million of August Redistribution Formula OA provided to Local Assistance. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 4.2b Timely use of funds – Percent of unexpended obligational authority (OA) 
balance that is deemed inactive and subject to quarterly review. 

18%20% 

15% 

10% 

5% 

0% 

14% 13% 

15% 

6.5% 

13% 

9% 
12% 11% 

15% 

9.0% 

3.8% 
6.0% 

8.7% 
5.4% 7.0% 

Q1 Q2 Q3 Q4 

2007 

Q1 Q2 Q3 Q4* 

2008 

Q1 Q2 Q3 Q4 

2009 

Q1 Q2 Q3 

2010 

10% 
Desired 

Trend
 

Actual Target Quarter by Federal Fiscal Year Data Source: Division of Local Assistance. 
Notes 

1. 	 A single project with $100 million unexpended balance was one-third of the total.  The invoice was submitted but did not process 
until just after the quarter ended; otherwise, current percentage would have been 6%.  Working closely with FHWA to reduce 
inactive projects, including projects previously listed as a "3-month look ahead," along with the currently inactive projects, to 
prevent these projects from becoming inactive.. 

2. 	 An inactive project is defined as a project with no financial activity in the past 12 months.  Inactive projects, subject to quarterly 
review, are based on the criteria detailed in the Code of Federal Regulations (23 CFR Part 630.106). 

3. 	 The target was revised from 15% to 10% as the percentage of inactive projects had declined from a high of 18% in Q2 of FFY 
2007 to the low of 9% in Q3 of FFY 2008.   

PM 4.2c Percent of invoices issued to individuals or entities that owe the Department 
money prepared within 30 calendar days of receipt of documentation. 

99.9% 99.8%	 100.0% 
99.2% 100%

97% 97% Desired 
Trend 

96% 

98% 

 2006/07  2007/08  2008/09  2009/10 

Actual Target Fiscal Year and Quarter 
Data Source: Division of Accounting. 

Notes 
1. 	 The FY 2009/10 figure reflects 29,401 of 29,401 invoices that were prepared within 30 calendar days. 

PM 4.2d Percent of total payments made to vendors and other government agencies 
within the time limits imposed by the Prompt Payment Act or as specified in the 
contract. 

99.8% 99.7% 99.7% 100% 

99% 
99%
 

99.1%
 

99%
 Desired 

Trend
 

98%
 
2006/07  2007/08  2008/09  2009/10
 

Actual Target Fiscal Year and Quarter Data Source: Division of Accounting. 

Notes 
1. 	 The FY 2009/10 figure reflects 815,920 of 823,588 payments that were made within the time limits imposed. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 4.2e Percent of employee payments processed within 10 working days of receipt 
of Travel Expense Claim (TEC) by Accounting. 

100%	 100% 99.6%100%

95% 93.7% 

90.3% 

Desired 
Trend 90%
 

85%
 
 2006/07 2007/08  2008/09  2009/10 

Fiscal Year and Quarter Actual Target 
Data Source: Division of Accounting. 

Notes 
1. 	 The FY 2009/10 figure reflects 61,826 of 68,481 TEC’s processed within 10 days of receipt. 
2. 	 TEC processing time increased due to staffing resources on E-FIS project.  Additional workload increase due to processing 

District 4 transit subsidies - 900 additional TECs per month. Staff is self-directed to allow E-FIS work on furlough Fridays. 

Objective 4.3 –By 2012, increase maintenance level of service (LOS) scores to: 
•	 80 in Litter and Debris; 
•	 95 in Striping; 
•	 95 in Guardrail; 
•	 87 for overall roadway level of service. 

PM 4.3a Maintenance LOS in Litter and Debris; 

PM 4.3b Maintenance LOS in Striping; 

PM 4.3c Maintenance LOS in Guardrail; 

PM 4.3d Maintenance LOS for overall roadway.
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Targets Desired 
Trend 

Notes 
1. 	 Maintenance operational plan for FY 2007/08 calls for holding the overall roadway LOS at 87.  It is anticipated that it will be 

difficult to hold the overall roadway LOS at current level due to under-investment in roadway maintenance/rehabilitation over the 
past five years. 

2. 	 The overall roadway LOS rating is an average of all roadway elements (travelway, drainage, roadside and traffic guidance) levels 
of service. 

3. 	 Annual LOS targets for FYs 2008-2012 are shown in dashed lines. 
4. 	 FY 2010 LOS data will be available by the second quarter of FY 2010/11. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 4.4 –Each year, ensure environmental commitments are documented and 
implemented on 100% of projects. 

PM 4.4b Percentage of projects that have an updated Environmental Commitments 
Records (ECR) at Ready to List (RTL) milestone. 

82% 

97% 97% 

100% 

0% 

50% 

100% 

2007/08 2008/09 2009/10 
Fiscal Year 

Actual 

Target Data Source:  Division of Environmental Analysis 

Desired 
Trend 

Notes 
1. 	 Current data for FY 2008/09 represents 122 of 126 deliveries (97%). 
2. 	 Measure 4.4a - Percentage of projects that have an updated Certificate of Environmental Compliance at CCA is currently being 

tracked by the Standard Tracking and Exchange Vehicle for Environmental (STEVE) tool and the Preliminary Environmental 
Analysis Report (PEAR) database.  The first reporting is set for FY 2010/11. 

Objective 4.5 –Each year, dispose of 100% of the parcels identified as excess in the 
annual Real Property Retention Review. 

PM 4.5 Percent of parcels identified in the Excess Land Disposal Plan and disposed 
of. 

100% 100% 
94% 

63% 

0% 

50% 

100% 

2008/09 2009/10 
Fiscal Year Actual 

Target 

Desired 
Trend 

Data Source: Division of Right of Way and Land Surveys. 

243 

258 

206 

325 

Notes 
1. 	 From July 1, 2009 through June 30, 2010, 243 of the total 258 (94%) parcels were sold for $6,947,929. 
2. 	 The 240 parcels include both planned and unplanned disposals. 
3. 	 This performance measure was previously reported on a Calendar Year cycle.  This did not coincide with the current annual 

Excess Land Disposal Plan, which is reported on a Fiscal Year basis.  The current graph represents the new reporting of this 
performance measure. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 4.6 –Identify all critical infrastructure deficiencies for facilities by 2010 and 
remediate 25% of the deficiencies by 2012. 
PM 4.6 Percent of facilities with critical infrastructure deficiencies remediated. 

15.6% 
12.5% 8.3% 

15.6% 

25% 

0% 

10% 

20% 

30% 

2007/08 2008/09 2009/10 2010/11 2011/12 
Fiscal Year Actual 

Target Data Source: Division of Business, Facilities, and Security. 

Desired 
Trend 

Notes 
1. 	 Reported for the first time for FY 2007/08, with 8.3% remediated cumulatively. 
2. 	 Target is to remediate critical infrastructure deficiencies in two out of eight office facilities (25%). 
3. 	 The District 1 Preliminary Plans and Working Drawings are scheduled to be completed in FY 2011-12 (21.9%) and Construction 

to begin in FY 2011-12 (25.0%). 

Objective 4.7 –Manage Caltrans' assets (human resource, information, facilities, and 
equipment) efficiently and effectively to ensure that 100% of its authorized resources 
are protected and available when and where needed.   
PM 4.7a Percentage of equipment that is available to the user (fleet uptime). 

100% 

78.40% 

100% 

90% 

80% 

70% 

87.90% 

87.63% 88.01% 

89.30% 

91.44% 
87.84% 
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87.80% 
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85.50% 

86.70% 

Q1 Q2 Q3 Q4 

2007/08 

Q1 Q2 Q3 Q4 

2008/09 

Q1 Q2 Q3 Q4 

2009/10 

Desired
 
Trend
 

Actual Target Quarter by Fiscal Year Data Source: Division of Equipment. 

Notes 
1. 	 The latest data represents a 2.3% decrease in fleet uptime from the previous quarter.  This decrease is attributed to the lagging 

effects of furlough days and decreases in budget.  The inoperable equipment has begun to become backed up and there are not 
sufficient resources to maintain fleet uptimes.  This trend is expected to continue. 

2. 	 Equipment uptime data is collected on a nightly basis, seven days per week. 
3. 	 Uptime percentages based on data from Fleet Management System. 

PM 4.7b Percent approval rating of the Legal Division from an annual performance 
survey of senior Department managers. 

100% 

95% 
Desired 
Trend 

90% 
2006 2007 2008 2009 

Actual 

94% 

98% 

95% 95% 

95% 

Target Data Source: Legal Program.	 Calendar Year 
Notes 

1. Surveys were sent to Deputy Directors, District Directors, Deputy District Directors, and Division Chiefs in January for calendar 
year 2009.  50 of the 148 surveys were returned.  95% of the ratings were "good" or better.  Overall average rating was 4.22 on a 
5 point scale. (4="Superior") Key points learned were: provide additional contract support. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 4.7c Percent of the tort, eminent domain, and contract cases in which Legal 
Division obtains favorable results. 

95%98% 95% 97% 97% 97%93% 95% 

54% 45% 59% 58% 
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75% 

100% 
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Fiscal Year Tort Eminent Domain 

Contract Target Data Source: Legal Program. 

Desired 
Trend 

Notes 
1. In FY 2008/09, Legal Division achieved 95% success rate for tort, 97% for eminent domain, and 54% for contract litigation.  Legal 

staff is working with Departmental staff on strategies to increase the success rate. 

PM 4.7d Percent of external audits identified in the annual service plan that are 
completed. 
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120% 

2006/07 2007/08 2008/09 2009/10 
Fiscal Year Actual Target Data Source: Audits and Investigations Program. 

Desired 
Trend 

= 100% 

Notes 
1. 	 A&I's External Audit Section's Plan of Service was a furlough adjusted 233 audits of what is estimated to be completed by 

performance measure averages.   270 audits were completed.  This is a 116% completion rate over our furlough adjusted goal 
performance measure averages; however, there is still an excess audit workload queue to be performed due to under-staffed 
resources to accomplish total audit demand. 

PM 4.7e Percent of mandated audits that are completed. 

100% 100% 

90% 
89.1%
 

99.6%
 99.4%
 99.9%
 

Desired
 
Trend
 

= 100%
 80% 
2006/07 2007/08 2008/09 2009/10 

Fiscal Year Actual Target 
Data Source: Audits and Investigations Program. 

Notes 
1. 	 A&I's Internal Audit Section completed all of the mandated audits for DGS Contract delegation authority and FISMA cylces, 

however, the final Cal-Card audit report issuance is awaiting exit conference close-out with the department's Division of 
Accounting, which requested a delay in meeting because it is busy implementing the new EFIS system into FY 2010-11.  As 
such, we are 99.9% complete in fulfilling our mandatory audits. 

2. 	 Mandated audits are: Department of General Services contract, Cal-Card delegation authority, and FISMA cycles.  FISMA 
(Financial Integrity and State Manager's Accountability) Act of 1983 requires A&I to assess whether internal accounting and 
administrative controls are operating in a satisfactory manner and communicate results to management. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 4.8 –By 2012, reduce the number of distressed bridges to 5% of all bridges. 

PM 4.8a Bridge Condition – Number and percent of distressed bridges. 
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Notes 
1. 	 Distressed bridges represent those with identified rehabilitation needs.  Bridges with scour and seismic needs were included as 

distressed bridges beginning in FY 2007/08.   
2. 	 FY 2011/12 target is based on the stated objective for the year 2012.  Annual targets for FY 2008/09 through FY 2010/11 will be 

dependent upon funding level for each of those years. 
3. 	 Data are reported annually and represent State-owned bridges only. 

PM 4.8b Bridge Condition – Network bridge health index (BHI) number. 
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Notes 
1. 	 The target for FY 2008/09 has been adjusted from 95 to 94 based on management consensus of maintaining a Network BHI of 

94 by FY 2011/2012. 
2. 	 Data are reported annually and represent State-owned bridges only. 

PM 4.8c Bridge Condition – Percent of State-owned bridges classified as structurally 
deficient or functionally obsolete (SD/FO). 
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Notes 
1. 	 The term "structurally deficient" should not be misconstrued to mean a bridge is in danger of collapsing. Structurally deficient 

means the bridge needs repairs to prevent minor problems such as minor cracks, erosion, peeling paint, pot hole, etc. from 
becoming more serious. 

2. 	 Until the 2007/08 FY, 14% of State highway bridges are classified as structurally deficient and functionally obsolete.  In 2008/09 
FY, 13% of the bridges were reported as structurally deficient.  This is the lowest reporting for this performance measure. 

3. 	 The SD/FO designation includes only those bridges eligible for federal Highway Bridge Program (HBP) funds. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Service Goal – Promote quality service through an excellent workforce. 

Objective 5.1 –Each year, ensure that the attrition rate at Caltrans does not exceed 
4%. 

PM 5.1 Employee Attrition Rate – Percent. 
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Desired 
Trend 

Notes 
1. 	 Attrition is total separations in a FY divided by employee count at the beginning of FY. 
2. 	 Total number of separations and employee count exclude intermittent employees. 

Objective 5.2 – Each year, ensure 100% compliance with response times and 
scheduled milestones for Local Assistance, oversight, and permits, as negotiated with 
our local partners and other submitting entities. 

PM 5.2a Percent of "Request for Authorization to Proceed" packages submitted by 
local agencies that are reviewed and processed by Caltrans and are ready for 
submittal to FHWA within 30 days of receiving the complete and accurate request. 
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Quarter by Federal Fiscal Year 
Actual Target Data Source: Division of Local Assistance. 

Desired 
Trend 

Notes 
1. 	 Q3 FFY 2010 (April - June) represents a 3% increase from the prior quarter, which was 94%. 
2. 	 The current data includes Recovery Act funded projects. 
3. 	 Prior to beginning work on the federal-aid highway system for which federal reimbursement will be sought, a local agency must 

receive federal "Authorization to Proceed" from the FHWA.  This performance measure indentifies the percentage of complete 
and accurate "Request for Authorization to Proceed" packages submitted by local agencies that are received, reviewed and 
processed by Caltrans to the FHWA within 30 days. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 5.2b Percent of encroachment permits approved within the statutory 60-day limit. 
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Actual Target Quarter by Fiscal Year 
Data Source: Division of Traffic Operations. 

Notes 
1. 	 The number provided (91) represents the percentage of encroachment permits approved within the statutory 60 day limit during 

the April - June 2010 quarter (Q4 of FY 2009/10). The data is taken from the Encroachment Permit Management System 
(EPMS), which was implemented in January 2008.  Those permits that exceeded 60-day approval were due to multiple review 
cycles and pending responses from the applicant.  

2. 	 The EPMS along with the future E-permitting system in a few years hence will allow for more accurate statewide tracking of 
encroachment permit approvals.  The Feasibility Study Report for E-permitting is being updated to be consistent with the 
Information Technology Capitol Plan. 

Objective 5.3 –By 2012, increase by 15% the percentage of Caltrans employees who 
agree or strongly agree that employees are encouraged to try new ideas and new 
ways of doing things to improve Caltrans.           

PM 5.3 Percent of Caltrans employees who agree or strongly agree that employees 
are encouraged to try new ideas and new ways of doing things to improve Caltrans. 
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Year of Employee Survey Data Source: Office of Strategic Planning and
 Performance Measurement. 

Desired 
Trend 

Notes 
1. 	 No comparable survey questions in the 1999 and 2002 Employee Surveys. 
2. 	 Favorable result from the 2006 Employee Survey was 39%, which established the baseline for improvements. 
3. 	 2008 target represents 105% of 39; 2010 target represents 110% of 39; and 2012 target represents 115% of 39. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

Objective 5.4 –By 2012, increase by 15% the percentage of external stakeholders who 
are satisfied with Caltrans services. 

PM 5.4a Percent of survey respondents who said Caltrans was doing a good or 
excellent job. 

61%57%54.8%53% 

78%73%68% 
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Desired 
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Data Source: Office of Strategic Planning and
 Performance Measurement. 

Notes 
1. 	 No quantitative data was available for stakeholder responses in the 2001 External Customer Survey.  Hence, the survey result 

from the 2007 Stakeholder Survey segment established the baseline for the stakeholder portion of the External Customer 
Survey. 

2. 	 A slightly different survey question was used in the 2005 External Customer Survey (see PM 5.4b). 
3. 	 2007 figures are based on the "overall" responses from the respective User Survey and Stakeholder Survey segments of the 

2007 External Customer Survey. 
4. 	 The 2009 target for the User Survey represents 108% of 53 (baseline from the 2001 data), whereas the 2009 target for the 

Stakeholder Survey represents 108% of 68 (baseline from the 2007 data).  The 2012 targets represent 115% of 53 for the User 
Survey and 115% of 68 for the Stakeholder Survey, respectively. 

5. 	 Target years are based on the expectation of the availability of new External Customer Survey results. 

PM 5.4b Percent of survey respondents who said Caltrans was doing a good or 
excellent job in fulfilling its mission of improving mobility across California. 
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Trend 

Data Source: Office of Strategic Planning and
 Performance Measurement. 

Notes 
1. 	 A slightly different survey question was used in the 2001 External Customer Survey (see PM 5.4a). 
2. 	 Based on responses from the User Survey segment of the 2007 External Customer Survey. 
3. 	 The 2012 target represents 115% of 39 (or 15% improvement from the 2005 baseline of 39).  The 2007 External Customer 

Survey result already exceeded the target of 15% improvement from the 2005 baseline. 
4. 	 Previous reports showed an improvement of 21% from 2005 to 2007, which was calculated from the actual unrounded 

percentages of 39.4% in 2005 and 47.9% in 2007, i.e. (47.9 - 39.4) ÷ 39.4 × 100% = 21%. 
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Caltrans Performance Measures 	 For The Quarter Ending June 30, 2010 

PM 5.4c Percent of survey respondents who said: "Over the last two years, Caltrans' 
performance has improved, gotten worse, stayed about the same, or don't know." 
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Data Source: Office of Strategic Planning and
 Performance Measurement. 

Notes 
1. 	 No quantitative data was available for stakeholder responses in the 2005 External Customer Survey. 
2. 	 Based on responses from the User Survey segment of the 2007 External Customer Survey. 
3. 	 Based on responses from the Stakeholder Survey segment of the 2007 External Customer Survey. 
4. 	 The response rate for "improved" in the 2007 User Survey is an increase of 54% from the 2005 External Customer Survey (i.e. 

25.0 is 154% of 16.2).  This increase has already exceeded the stated target (in Objective 5.4) of 15% improvement from the 
baseline of 16.2 (i.e. 115% of 16.2 is only 18.6). 

Objective 5.5 – By 2012, increase by 5% the percentage of Caltrans employees who 
agree or strongly agree that the training they have received at Caltrans has 
adequately prepared them for the work they do. 

PM 5.5 Percent of Caltrans employees who agree or strongly agree that the training 
they have received at Caltrans has adequately prepared them for the work they do. 

62% 

58% 

63% 

61% 

64% 
65% 66% 

55% 

60% 

65% 

70% 

1999 2002 2006 2008 2010 2012 

Year of Employee Survey 
% Favorable Target 

Desired 
Trend 

Data Source: Office of Strategic Planning and
 Performance Measurement. 

Notes 
1. 	 Based on the (2006) survey firm's internal data: U.S. Norm = 57%, P65 Norm = 66%.  U.S. Norm represents the 50th percentile, 

whereas P65 Norm represents the 65th percentile of the general working population in the U.S. 
2. 	 2008 target represents 101% of 63; 2010 target represents 103% of 63; and 2012 target represents 105% of 63 (or 5% 

improvement from the 2006 baseline of 63). 
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Objective 5.6 –Increase the percentage of Caltrans employees who rate Caltrans 
management as good or very good at being open and honest in communications with 
employees, by (from baseline) 15% in 2008, 30% in 2010, and 50% in 2012. 

PM 5.6 Percent of Caltrans employees who rate Caltrans management as good or 
very good at being open and honest in communications with employees. 

53% 48% 

56% 

43%37% 

30% 

40% 

50% 

60% 

2006 2008 2010 2012 
Year of Employee Survey 

Desired 
Trend 

Data Source: Office of Strategic Planning and
 Performance Measurement. 

Notes 
1. 	 Favorable result from the 2006 Employee Survey was 37%, which established the baseline for improvements. 
2. 	 Based on the 2006 survey firm's internal data: U.S. Norm = 52%, P65 Norm = 57%.  U.S. Norm represents the 50th percentile, 

whereas P65 Norm represents the 65th percentile of the general working population in the U.S. 
3. 	 No comparable survey questions in the 1999 and the 2002 Employee Surveys. 
4. 	 2008 target represents 115% of 37; 2010 target represents 130% of 37; and 2012 target represents 150% of 37 (or 50% 

improvement from the baseline of 37).  

Objective 5.7 –By 2012, increase by 15% the percentage of Caltrans employees who 
agree or strongly agree that they are satisfied with the availability of the tools 
necessary to do their job. 

PM 5.7 Percent of Caltrans employees who agree or strongly agree that they are 
satisfied with the availability of the tools necessary to do their job. 

64% 

67% 
70% 

62%61% 

55% 

60% 

65% 

70% 

75% 

2006 2008 2010 2012 

Year of Employee Survey 

Desired 
Trend 

Data Source: Office of Strategic Planning and
 Performance Measurement. 

Notes 
1. 	 Favorable result from the 2006 Employee Survey was 61%, which established the baseline for improvements. 
2. 	 Based on the 2006 survey firm's internal data: U.S. Norm = 67%, P65 Norm = 76%.  U.S. Norm represents the 50th percentile, 

whereas P65 Norm represents the 65th percentile of the general working population in the U.S. 
3. 	 No comparable survey questions in the 1999 and the 2002 Employee Surveys. 
4. 	 2008 target represents 105% of 61; 2010 target represents 110% of 61; and 2012 target represents 115% of 61 (or 15% 

improvement from the baseline of 61). 
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Objective 5.8 –By 2012, increase by 20% the percentage of first-choice candidates that 
accept the Department's entry-level job offers. 

PM 5.8 Percent of first-choice candidates that accept the Department's entry-level job 
offers. 

100% 97% 
80%
 
60%
 
40%
 

81% 85% 85.7% 80.5% 81.1% 85.1% 75.0% 76.0% 76.9% 

Q3 Q4 

2007/08 

Q1 Q2 Q3 

2008/09 

Q4 Q1 Q2 Q3 

2009/10 

Q4 

Desired 
20.0% 20% Trend 

0% 

Quarter by Fiscal Year Actual Target Data Source: Division of Human Resources. 
Notes 

1. 	 Division of Human Resources sent the Hiring Quality Assessment Survey to 10 hiring supervisors.  Of the 2 responses received 
(20% response rate), 20.0% (2) indicated they were able to hire their first choice candidate. 

2. 	 Due to Caltrans internal hiring freeze, first choice hiring was impacted. 
3. 	 The baseline of 81% was an average of February - March 2008 data.  The target is 120% of the baseline (or 20% improvement 

over the baseline of 81%). 

        - 36 - 



                
 
 

 

__________________________________________________________________________________________    
  

Caltrans Performance Measures           For The Quarter Ending June 30, 2010 

ACRONYMS 

(ACS) American Community Survey 

(A&I) Audits and Investigations Program 

(BHI) Bridge Health Index 

(CCA) Construction Contract Acceptance 

(CEQA) California Environmental Quality Act  

(CHP) California Highway Patrol  

(CMIA) Corridor Mobility Improvement Account   

(COS) Capital Outlay Support 

(CY) Calendar Year 

(DEA) Division of Environmental Analysis  

(DVHD) Daily Vehicle Hours of Delay  

(EPMS) Encroachment Permit Management System  

(FARS), Fatality Analysis Reporting System 

(FY) Fiscal Year (July 1-June 30) 

(FFY) Federal Fiscal Year (October 1 – September 30) 

(FHWA) Federal Highway Administration 

(HBP) Highway Bridge Program 

(HICOMP) State Highway Congestion Monitoring Program Report 

(IR) Incident Rate 

(LOS) Level Of Service 

(MVMT) Million Vehicle Miles Traveled  

(NEPA) National Environmental Policy Act  

(OA) Obligational Authority 

(PA&ED) Project Approval and Environmental Document 

(PEAR) Preliminary Environmental Analysis Report  

(PeMS) Performance Monitoring System 

(PFE) Proposed Final Estimate 
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(PS&E) Plans, Specifications, And Estimate  

(PYs) Person Years 

(RTL) Ready To List 

(R/W) Right of Way 

(SD/FO) structurally deficient or functionally obsolete  

(SGP) Strategic Growth Plan 

(SHOPP) State Highway Operation and Protection Program  

(SHS) State Highway System 

(SOV) Single Occupant Vehicle 

(STEVE) Standard Tracking and Exchange Vehicle for Environmental system tool  

(TEC) Travel Expense Claim  

38 


	2010_Q2_Quarterly_Performance_Report_DRAFT.pdf
	acronyms June 30 2010.doc

